





BDO

TABLE OF CONTENTS

1.0 EXECUTIVE SUMMARY	3
1.1 INTRODUCTION	3
1.2 OUR APPROACH	3
1.3 KEY PARTICIPANTS	4
1.4 METHODOLOGY	5
2.0 SUMMARY RISK ASSESSMENT RESULTS	7
3.0 IT AUDIT PLAN	8

BDO

1.0 EXECUTIVE SUMMARY

1.1 INTRODUCTION

BDO USA, LLP (BDO) was engaged to conduct the Information Technology (IT) risk assessment of the applications, processes, infrastructure, and projects at Houston Independent School District (HISD). The IT risk assessment provides management with an evaluation of IT related elements and their potential to negatively impact the organization. Elements identified as having a significant potential impact are considered for inclusion in the 2021-2022 IT audit plan. The IT risk assessment evaluated IT related elements based on BDO's knowledge and understanding of the IT environment through interviews with key members of the IT department, input from the District's process owners, and input from HISD's Office of Internal Audit.

The purposes of this IT risk assessment are two-fold, including to:

- Identify the IT Audit Universe and auditable entities;
- Evaluate the auditable entities' risks and select areas with the greatest risk exposure to review and include in the IT audit plan.

1.2 OUR APPROACH

BDO followed a standard four-step risk assessment methodology that is based on the Institute of Internal Auditors' (IIA) and Information Systems Audit and Control Association's (ISACA) recommended best practices for IT risk assessments. This process ensures that the foundation of the IT audit plan is based on the organization's objectives, strategies, and business model. Figure 1 below depicts the logical work-flow progression using a top-down approach to define the IT audit plan that was used.

Understand the	Define IT	Perform Risk	Formalize Audit
Business	Universe	Assessment	Plan
 Identify the organization's strategies & business objectives Understand the high risk profile for the organization Identify how the organization structures their business operations Understand the IT service support model 	 Dissect the business fundamentals Identify significant applications that support the business operations Identify critical infrastructure for the significant applications Understand the role of supporting technologies Identify major projects and initiatives Determine realistic audit subjects 	 Develop processes to identify risks Assess risk and rank audit subjects using IT risk factors Assess risk and rank subjects using business risk factors 	 Select audit subjects and bundle into distinct audit engagements Determine audit cycle and frequency Add appropriate engagements based on management requests or opportunities for consulting Validate the plan with business management



To execute the IT risk assessment in an efficient manner while also ensuring a comprehensive review, the Control Objectives for IT and Related Technologies (COBIT¹) framework developed by ISACA was leveraged to select the IT process areas for review, based on their potential to introduce or remediate risks within HISD's IT environment. Additionally, key applications as well as the network architecture, security monitoring processes, and disaster recovery were incorporated into the review.

The resulting risk assessment data leverages the prior year's IT risk assessment, our understanding of the technical environment, as well as interviews with HISD personnel during April 2021.

1.3 KEY PARTICIPANTS

The project team received valuable input from various HISD IT personnel to understand: the key strategic objectives planned for the coming year, how IT enables the District to achieve those objectives, and each individual's perspectives on the critical IT risks that will be facing HISD. Their input contributed to the development of the risk summary abstracts provided in this report.

Table 1 lists the HISD personnel who were interviewed and/or provided feedback on the identified risk areas and the associated assessment of their risk ratings.

Person	Responsibilities
Scott Gilhousen	Chief Technology Officer
Patrick Porter	Director, IT Data and Business Solutions
Frank Williams	Director, IT Student Management Systems
Preeti Burns	Director, IT Customer Service
Tanya Pridgeon	Senior Manager, IT Administration and Strategic Planning
Brian Sailors	Senior Manager, IT System Engineering
EJ Machicek	Senior Manager, IT Operations
Thomas Wright	Senior Manager, IT Network Engineering

Table 1 – IT Risk Assessment Participant List

¹ COBIT 5 provides a comprehensive framework that assists enterprises in achieving their objectives for the governance and management of enterprise information and technology assets (IT).



1.4 METHODOLOGY

BDO's standard IT risk assessment approach follows best practices that were established by the IIA and ISACA as published in the IIA's Global Technology Audit Guide (GTAG), and as illustrated previously in Figure 1. The purpose of the IT risk assessment is to identify all relative IT risks and determine the scope of IT audits over the next year. The risk assessment will allow the IT audit team to focus on areas of higher risk and reduce audit efforts in areas of significantly lower risk.

The process began with interviewing key stakeholders to identify the critical business processes, and the supporting IT processes and systems. BDO independently risk assessed each of the IT applications, processes and projects based on the information that was gathered from HISD, including prior audit history. The high-level steps involved in this assessment included the following.

- Understand the Business
- Define the IT Universe
- Perform the Risk Assessment
- Develop/Update the IT Audit Plan

1.4.1 Understanding the District – An important perspective in performing the IT risk assessment is to understand that IT primarily exists to support and further an organization's objectives, and that IT is a risk to the organization if its failure results in the inability to achieve a District objective. Therefore, it is important to first understand HISD's objectives, strategies, business model, and the role that technology has in supporting the District. This was accomplished by identifying the risks that were found in the technologies used and how each risk might prevent the organization from achieving the District's objectives.

1.4.2 Define IT Universe – We started with the prior year's IT Audit universe, and:

- Obtained current application, project and integration listings and added them to the universe.
- Conducted interviews with key members of the District's management team.
- Met with management to review the updated IT Audit Universe and obtained their input regarding risk.
- Performed an independent risk ranking of the components in the IT Audit Universe.
- Reviewed and agreed upon the high-risk components with management.

1.4.3 Perform Risk Assessment – Once an inventory of the IT universe was completed, the next step was to evaluate the risks and likelihood of the risks being exploited across several business and technical risk areas. The risks were assessed on the likelihood of the risk being exploited as well as the impact. Both the likelihood and impact were evaluated as either High=3, Medium=2 or Low=1. Table 2 provides definitions for the risk levels for the likelihood of the risk occurring and Table 3 provides a definition of the impact of the risk. The IT risk assessment evaluated IT related elements based on their potential impact to the five business areas that are listed on the next page:



- Strategy
- Financial
- Reputational
- Compliance
- Operational

In addition, the following risk areas were also assessed for each entity:

- Availability
- Integrity
- Confidentiality
- Major Changes to the Entity
- Time Since Last Audit

Table 2 – Risk Likelihood Matrix

	Likelihood Scale		
Н	3	High probability that the risk will occur.	
М	2	Medium probability that the risk will occur.	
L	1	Low probability that the risk will occur.	

Table 3 – Risk Impact Matrix

		Impact Scale
Н	3	The potential for a material impact on the organization's financials, assets, reputation, or stakeholders is high.
М	2	The potential for a material impact on the organization's financials, assets, reputation, or stakeholders may be moderate in terms of the total organization.
L	1	The potential impact on the organization is minor in size and/or limited in scope.

1.4.4 Develop IT Audit Plan – In order to arrive at a suggested IT audit plan, the IT audit universe items with a composite score of High or Medium risk were further evaluated to identify similarities and synergies that could decrease the total hours required to audit the group of items versus the sum of hours required for each discreet audit. This resulted in the identification of several group audits. Finally, estimated hours were applied to the group audit areas. The audit plan was selected by summing the hours of the risk-ranked group audits until the established budget was fully allocated.

2.0 SUMMARY RISK ASSESSMENT RESULTS

The IT audit universe was ranked using key risk factors based on HISD input and BDO observations. These risk factors were combined into two overall risk categories.

- 1 Impact: The criticality of the IT risk element to the business operations. Stated differently, what impact does the IT risk element have on the strategic, operational, legal/regulatory and/or financial reporting performance of the District?
- 2 Probability/Likelihood: The perceived inherent IT risk related to applications, infrastructure/architecture, IT processes and projects.

The following diagram illustrates the risk assessment results based on those two categories. The top 10 IT risks identified are shown below, in order of descending risk and priority.

Figure 2 - Summary Risk Assessment Results – Top 10 IT Risk Chart



The scores were calculated as described in section 1.4.3 of this report. The scale for the scores were from a low of zero (0), representing no risk, to a high of 60, representing the maximum risk exposure.

BDO

3.0 IT AUDIT PLAN

The table below shows the proposed 2021-2022 IT audit plan based on this IT risk assessment.

Table 4 – IT Audit Plan

2021-2022 IT Audit Plan				
IT Audit	Hours	Start	Duration	End
Close Out IT Asset Management Audit	200	July	Ongoing	Aug
OneSource (SAP)	385	July	14-16 Weeks	Oct
Audit Years 2020 and 2021 Prior Issue Follow-up Audit	200	Aug	4-6 Weeks	Sep
PowerSchool	400	Oct	16-18 Weeks	Jan
Enterprise Risk Assessment	90	Nov	4-6 Weeks	Jan
MS SQL Database Administration and Security	400	Jan	16-18 Weeks	Мау
Application Interfaces	350	Feb	14-16 Weeks	Мау
IT Risk Assessment/Update	75	Mar	2-3 Weeks	April
Total	2,100			

Note: The objectives for each proposed audit in the chart above are presented on the next page.



Audits	Objectives
OneSource (SAP)	Recurring validation of the effectiveness of HISD's SAP controls in place to carryout management's objectives for the District, in terms of finance, human resources, payroll, and other supported processes.
PowerSchool	To provide management with an assessment of the efficiency and effectiveness of the design and operation of internal controls associated with the Student Information System.
MS SQL Database Administration and Security	To validate the proper database configurations and access controls are in place to protect and secure HISD data.
Application Interfaces	To ensure the procedures to monitor and manage communication between applications, through APIs, FTP, and any other data interchange functionality utilized by HISD, are operating as intended.
Enterprise Risk Assessment	To identify the enterprise audit universe, examine the financial and operational units, and identify areas with the greatest risk exposure to consider as part of the IA audit plan.
IT Risk Assessment/Update	To identify the IT audit universe, examine the IT auditable units, and select areas with the greatest risk exposure to review and include in the IT audit plan.