
 

 

 

Minutes 
2012 Bond Project Advisory Team (PAT) Meeting 

Yates High School 
 
MEETING #:  54 

LOCATION: Yates High School Library 

DATE / TIME: February 16, 2017 @ 5:30 pm 

ATTENDEES: 

 
 
Purpose:  Provide PAT an update on construction activity.  
 
DISCUSSION: 
 
1. Eric Ford opened up the meeting and introduced himself as the newly appointed HISD Project Manager for 

the construction of the new Yates High School Facility. Mr. Ford also stated that Amanda Goodie and was no 
longer with HISD nor affiliated with the project and that he would assume all of her previous responsibilities.   

2. Mr. Ford briefly went over the agenda and stated that the primary focus of this meeting was to get a 
construction update from Turner Construction and that they would be presenting what has occurred on the 
construction site, what is currently going on and what is upcoming.   

3. Linda McClure with Turner Construction started the presentation by introducing herself and stating her role 
with the project. She the encouraged everyone to introduce themselves. 

4. The Presentation resumed with Ms. McClure going over the overall construction schedule. She was asked by 
the PAT about the anticipated completion date to which Ms. McClure responded it would be approximately 
June of 2018 due to a previous building permit issue.  



 

 

5. The PAT then inquired about the permit issue. Mr. Ford explained that the City of Houston (COH) would not 
issue the project team a building permit until the Joint Referral Committee (JRC) work was 100% complete. 
Mr. Ford explained that a small portion of the JRC work called for capping utilities that were currently serving 
the existing school. This work could not be done until the students were relocated to the new facility. The 
conflicting requirements were ultimately resolved with the COH, but unfortunately it delayed the project by 
several weeks.     

6. Ms. McClure continued the presentation where she spoke on Turner’s Safety practices. She also explained 
that Turner has been working with the students from Jack Yate’s School of Communications department to 
video and document the construction progress.     

7. Ms. McClure gave the following update which was mostly accompanied with images:  
a. Building pad and piers have been completed 
b. Mockup panels are erected and painted, metal panels are up, storefront/ window is installed. 
c. Temporary metal panels are installed at Building B and Building A separation.  
d. Slab on Grade and forming/pouring of the tilt wall panels has begun, Area D & C are complete.  

Underground Plumbing/Electrical is moving ahead of this activity by Area. 
e. Site utilities have been completed to the extent they can until Summer 2017. 
f. BIM Coordination is 95% complete, working through clashes and resolutions. 
g. Lifting or “tilting” the panels has begun in area D. 
h. Steel Erection will follow the lifting of the panels 

8. Brian Busby recommended that the team take the PAT on a site tour to see what’s happening up close and 
personal. Mr. Ford agreed and stated that the next PAT which was scheduled for May would be ideal as the 
building would mostly be enclosed at that point. 

9. Principal Davis requested that the time of the PAT meeting be earlier to ensure proper daylight. Mr. Ford 
suggested that the time not be too early so that working PAT members may attend. (Time is TBD) 

10. Ms. McClure concluded her presentation and opened up for questions.  
11. Trustee Jones introduced herself and spoke briefly about the HISD audit report findings. She stated the wants 

and desires of the PAT were one of the factors that contributed to the $211 million bond shortfall. 
12. Mr. Busby explained that items requested over and beyond the initial scope of work would be documented 

and if there are surplus funds at the end of the Bond program, the Board would choose how and where to 
spend those dollars.    

13. Trustee Jones spoke on the importance of making sure that Jack Yates had a top notch School of 
Communications program. To aid in this effort, she discussed working closely with Roland Martin, revising 
our procurement methods, and fundraising.  

14. The PAT also inquired about the adequacy of the Maritime CTE program being that it was land-based 
curriculum versus seaside. It was the understanding of some of the PAT understanding that the better paying 
jobs are water based and that their program should be modified to reflect this. These PAT members feared 
students would not be qualified for those higher paying positions. This was discussed, disputed, and debated 
heavily.  

15. Mr. Busby reiterated that the Superintendent of CTE, Michael Love, would be reviewing the Maritime 
program and would advise if any changes or modifications are to be made to the program.  

16. Discussions regarding academic programs continued and the meeting adjourned shortly thereafter. 
                  

 



 

 

NEXT PAT MEETING: 
1. May 18, 2017 - Thursday at 5:00 PM; Construction Site (exact location TBD) 

 
 
ACTION ITEMS: 

1. Distribute meeting minutes in a timely manner.  
2. Provide project sheet that identifies the scope, cost and timeline 

 
Please review the meeting minutes and submit any changes or corrections to the author. After five (5) calendar 
days, the meeting minutes will be assumed to be accurate. 
 
Sincerely, 
 
Eric Ford  
Project Manager- Facilities Design 
HISD - Construction & Facility Services 
3200 Center Street, Houston, TX 77007 
Phone: (713) 556-9424  
Email: eford4@houstonisd.org  
Improving Lives. Building Trust. 


