Minutes
2012 Bond Project Advisory Team (PAT) Meeting
Grady Middle School

MEETING #: 026
LOCATION: Grady Middle School
DATE / TIME: May 12, 2015 1:30pm

ATTENDEES: (those marked with a check were present)

- G. Kasper Hoffman  Principal
- Robert Barrera, Jr.  RGCI
- Carolina Weitzman  Natex
- John Haugen  Natex
- Anthony Payne  Natex
- Gordan Richardson  Briargrove HOA
- Mirrat Noon  Parent
- Brad Cheesman  Division One
- Randy Adams  HISD
- Rebecca Kiest  HISD Bond Communications
- Mary Lynn Khater  Parent
- LaJuan Harris  HISD Planner
- Kedrick Wright  HISD Design
- Spencer Wingate  RGCI
- Kelly Snook  RGCI
- Tom Weis  Division One
- Aaron Hale  Division One
- Calvin Padgett  Division One
- Matisia Hollingsworth  HISD

PURPOSE: The purpose of the meeting is to provide a construction progress update to the PAT.

AGENDA: The meeting planned for this date was not held and the update for the construction progress is as follows:

1. Progress to date:
   - Foundation is complete.
   - Structural steel has been delivered to the site.
   - Structural steel erection is underway.
   - Commemorative “Beam Signing” was held on 5/04/2015.

2. Planned work through May:
   - Complete structural steel erection.
   - Begin masonry wall construction.
   - Prepare 2nd level slab for concrete placement.

DISCUSSION: NA
WHAT TO EXPECT AT THE NEXT PAT MEETING:

1. Construction progress update

NEXT PAT MEETING: Tuesday, June 8, 2015 1:30 pm, Grady Middle School Library Meeting Room.

Please review the meeting minutes and submit any changes or corrections to the author. After five (5) days, the minutes will be assumed to be accurate.

Sincerely,

Spencer M. Wingate
Program Manager
HISD – Construction & Facility Services
3200 Center Street, Houston, TX 77007
Phone: (713) 556-9347
Email: swingate@houstonisd.org