Minutes
2012 Bond Project Advisory Team (PAT) Meeting
Grady Middle School

MEETING #: 028
LOCATION: Grady Middle School
DATE / TIME: July 14, 2015 1:30pm

ATTENDEES: (those marked with a check were present)

- G. Kasper Hoffman  Principal
- Robert Barrera, Jr.  RGCI
- Carolina Weitzman  Natex
- John Haugen  Natex
- Anthony Payne  Natex
- Gordan Richardson  Briargrove HOA
- Mirrat Noon  Parent
- Brad Cheesman  Division One
- Randy Adams  HISD
- Rebecca Kiest  HISD Bond Communications
- Mary Lynn Khater  Parent
- LaJuan Harris  HISD Planner
- Kedrick Wright  HISD Design
- Spencer Wingate  RGCI
- Kelly Snook  RGCI
- Tom Weis  Division One
- Aaron Hale  Division One
- Calvin Padgett  Division One
- Matisia Hollingsworth  HISD

PURPOSE: The purpose of the meeting is to provide a construction progress update to the PAT.

AGENDA:
The meeting planned for this date was not held and the update for the construction progress is as follows:

1. Progress to date:
   - Structural Steel erection continues to progress at Area ‘B’
   - Detailing of structural continues at Area ‘A’ and ‘B’
   - Joists and deck have been set at Area ‘A’ and ‘B’
   - Concrete Masonry Walls – Both interior and exterior continue to progress along with plumbing and electrical rough-ins as well as Hollow Metal Door frames.
   - Overhead A/C, electrical and plumbing rough-in at Level 1 has commenced.
   - Second level concrete deck, Area ‘A’ was placed 7-01-15.
   - Fire Protection main has been routed through the existing building.
   - Demolition of the existing wall at new connection corridors has been completed.
   - Watertight temporary partitions at the two connection points are in place.
2. Planned work through July:
   • Continue detailing of structural steel at Levels 1 and 2.
   • Place Area ‘B’ second level concrete deck and stairs 7-7-15.
   • Concrete Masonry wall construction will continue through Level 1 Area ‘B’ and Areas ‘A’ and ‘B’ at Level 2.
   • Placement of the insulated concrete roof deck will be done late July.
   • HVAC equipment will be set through the month of July.
   • MEP rough-ins will continue.

DISCUSSION:
   NA

WHAT TO EXPECT AT THE NEXT PAT MEETING:

1. Construction progress update

NEXT PAT MEETING: Tuesday, August 11, 2015 1:30 pm, Grady Middle School Library Meeting Room.

Please review the meeting minutes and submit any changes or corrections to the author.
After five (5) days, the minutes will be assumed to be accurate.

Sincerely,

Spencer M. Wingate
Program Manager
HISD – Construction & Facility Services
3200 Center Street, Houston, TX 77007
Phone: (713) 556-9347
Email: swingate@houstonisd.org