
 

 

  
Minutes 

2012 Bond Project Advisory Team (PAT) Meeting 
North Forest Early Childhood Center 

 
 
MEETING #:  28 
LOCATION: North Forest Early Childhood Center 

DATE / TIME: December 16, 2015, 3:00 P.M.  

ATTENDEES:  (those marked with a check were present) 
 

√ Calvin Smith, HISD 
 

√ Devin Kopp, HISD 
 

√ Flora Henry-Smith, HISD 

√ Isabel Lopez, HISD 
 

√  Marianne Keating, HISD 
 

√ Janice Newsum, Lib. Svcs. 

√ Cheryl Lawrence, RWS 
 

  Thomas Gries, DryMalla 
 

√ Mike Fedler, All Play 

 
Cedrick Winslow, HISD 

 
 Alexandria Sholtz, RWS Intern 

 
    

√ Kimberly A. Borders, HISD 
  

Samantha Ding, RWS Intern 
 

   
  
PURPOSE:      
 
1.         Discuss current site developments and issues. 

a.         Installation of the building slab is complete except for cooler/freezer at food service.  
b.         Erection of the structural steel is complete. 
c.         Installation of the roof deck has begun and is continuing. 
d.         Installation of MEP overhead rough in and plumbing risers is continuing. 

 
2.         Review of construction look ahead. 

a.         Installation of the roof deck will be completed over the next month. 
b.         Installation of the exterior wall metal studs and sheathing will begin the next  

month.  
c.         Installation of MEP overhead rough will continue. 
d.         Installation of plumbing risers will continue.  
e.         Installation of interior metal studs will begin.  
f.         Installation of electrical rough-in will begin. 

3.         Discussion Items 
a.         Mike Feidler with All Play, Inc. presented the attached layouts and configurations for  
the playground equipment at the play areas.  The PAT indicated that the proposed layouts and  
configurations met would meet their needs. 
b.         Dr. Agnew requested that Mr. Feidler provide layouts for activity centers to be located  
at the extended outdoor learning areas.  Dr. Agnew indicated that these would be paid for with  
funds provided by the school.  They may require the addition of sidewalks. 
c.         The PAT wants to consider removing the wall between the Flex Lab and the Learning  



 

 

Commons.  Library Services believes that this will make technology part of the library 
experience. 

i.    This revision will need to be reviewed with HISD Technology and the 
CFS planning team. 

ii.    The flex lab at Fonwood ECC was disbanded.  Dr. Agnew will contact the 
principal at the other HISD ECC to confirm how they are using their Flex Labs. 

 
AGENDA:  N/A 

 
NEXT PAT MEETING:   
 
4. Spring PAT schedule review. 

a. January 20, 2016, 3:30 pm 
b. February 17, 2016, 3:30 pm 
c. March 8, 2016, 3:30 pm 
d. April 19, 2016 at 3:30 pm 

 
Sincerely, 
 
Calvin Smith 
Project Manager 
HISD – Construction & Facility Services 
3200 Center Street, Houston, TX 77007 
Phone: (713) 556-9288 
Email: csmith63@houstonisd.org 
 
 


