Minutes
2012 Bond Project Advisory Team (PAT) Meeting
Booker T. Washington High School

MEETING #: 26
LOCATION: Booker T. Washington High School
DATE / TIME: April 14, 2015, 4:00PM
ATTENDEES: (those marked with a check were present)

<table>
<thead>
<tr>
<th>√ Cedrick Winslow</th>
<th>Nghia Le</th>
<th>Carla Remen Schneider</th>
<th>Tameera Frazier</th>
</tr>
</thead>
<tbody>
<tr>
<td>Eric Ford</td>
<td>Ryan Cozad</td>
<td>Stephanie Nellons – Paige</td>
<td>Ryan Beard</td>
</tr>
<tr>
<td>Bob Myers</td>
<td>Lorraine Gibbs</td>
<td>Jim Hepburn</td>
<td>Trween Landry</td>
</tr>
<tr>
<td>Dan Bankhead</td>
<td>Tara Manning</td>
<td>Ed Schmidt</td>
<td>Carlos Galvan</td>
</tr>
<tr>
<td>√ Amanda Goodie</td>
<td>Clay Clayton</td>
<td>Tanya Debose</td>
<td>Juan Ramirez</td>
</tr>
<tr>
<td>Stacy Pierson</td>
<td>April Ward</td>
<td>Russ McLeod</td>
<td>Sabona Sibnban</td>
</tr>
<tr>
<td>Carona Burns</td>
<td>Barbara J. Pierce</td>
<td>Matt Wood</td>
<td>√ Juliet Carrizales</td>
</tr>
<tr>
<td>√ Kathy Moreland</td>
<td>Martin Lavergne</td>
<td>Rick Anderson</td>
<td>Natalie Blasingame</td>
</tr>
<tr>
<td>Kedrick Wright</td>
<td>Sammy Dyer</td>
<td>Lorraine Gibbs</td>
<td>Jeremy Huckeba</td>
</tr>
<tr>
<td>Princess Jenkins</td>
<td>Frank North</td>
<td>Lamar Johnson</td>
<td>√ Noe Resendiz</td>
</tr>
<tr>
<td>Sue Robertson</td>
<td>Michael Hall</td>
<td>Noe Resendiz</td>
<td>Lindsey Bushnell</td>
</tr>
<tr>
<td>Robert Sands</td>
<td>Geoff Bay</td>
<td>Rivin Williams</td>
<td>√ Thomas Davis</td>
</tr>
<tr>
<td>√ LaShonda Bilbo-Ervin</td>
<td>Helen Johnson</td>
<td>Jada Davis</td>
<td>√ Kevin King</td>
</tr>
</tbody>
</table>

PURPOSE: The purpose of this meeting is to discuss the progress of Booker T. Washington High School.

AGENDA:

- Project Schedule Update
  - Abatement and Demolition
  - Major Utilities
  - Building Construction
- Open Discussion
- What to expect at the next PAT Meeting
DISCUSSION:

1. **Schedule Update:**
   a. Demolition Progress per Amanda Goodie
      i. Abatement has been completed on all homes.
      ii. Utilities have been disconnected and removed for all home sites.
      iii. Demolition has progressed at a faster pace than expected and only a few homes remain.
      iv. All homes will be demolished by the end of the month.
      v. We are still waiting on the City Council Motion letter that will release the project for full City of Houston plan review. The motion was not voted on in the last Council meeting as expected. The motion should be presented at next council meeting next week. The letter may take up to 30 days to receive after Council approval.

2. **Open Discussion:**
   a. A Geotechnical Engineer has been engaged to provide a fault study. A report is expected within the next 2 weeks.
   b. Principal Bilbo-Ervin reiterated that the classroom renovation work planned for summer in the existing building will need to be completed and ready for teachers before August 10th, 2015.
   c. Ms. Helen Johnson, representing BTW Alumni Association, stated that members of the alumni had heard a rumor that the new school might be getting a name change. Ms. Goodie reported that there has not been any recommendation to change the name of the school and the rumor is unfounded.

**WHAT TO EXPECT AT THE NEXT PAT MEETING:**

1. A committee to identify items in the existing school to be used or displayed at the new school has been formed. They will meet this week. A potential list of trophies, artwork, and other memorabilia will be identified and forwarded to Ms. Goodie. The PAT will review and discuss the list at the next PAT meeting.

**NEXT PAT MEETING:** Tuesday, May 12, 2015 4:00 pm, Booker T. Washington High School

Please review the meeting minutes and submit any changes or corrections to the author. After five (5) days, the minutes will be assumed to be accurate.

Sincerely,
Amanda Goodie
Assistant Program Director
HISD – Construction & Facility Services
3200 Center Street, Houston, TX 77007
Phone: (713) 556-9250
Email: agoodie@houstonisd.org