Minutes
2012 Bond Project Advisory Team (PAT) Meeting
Booker T. Washington High School

MEETING #: [Blank]
LOCATION: Booker T. Washington High School
DATE / TIME: August 11, 2015, 4:00PM
ATTENDEES: (those marked with a check were present)

<table>
<thead>
<tr>
<th>Cedrick Winslow</th>
<th>Nghia Le</th>
<th>Carla Remen Schneider</th>
<th>Renee Duncan</th>
</tr>
</thead>
<tbody>
<tr>
<td>Eric Ford</td>
<td>v</td>
<td>Ann Rosenwinker</td>
<td>Stephanie Nellons – Paige</td>
</tr>
<tr>
<td>Bob Myers</td>
<td>v</td>
<td>Lorraine Gibbs</td>
<td>Jim Hepburn</td>
</tr>
<tr>
<td>Dan Bankhead</td>
<td>v</td>
<td>Tara Manning</td>
<td>Ed Schmidt</td>
</tr>
<tr>
<td>v Amanda Goodie</td>
<td>Clay Clayton</td>
<td>Tanya Debose</td>
<td>Juan Ramirez</td>
</tr>
<tr>
<td>Stacy Pierson</td>
<td>April Ward</td>
<td>Russell Sassain</td>
<td>Sabonab Sibnban</td>
</tr>
<tr>
<td>Carona Burns</td>
<td>Barbara J. Pierce</td>
<td>Matt Wood</td>
<td>Juliet Cartizales</td>
</tr>
<tr>
<td>Kathy Moreland</td>
<td>Martin Lavergne</td>
<td>Rick Anderson</td>
<td>Natalie Blasingame</td>
</tr>
<tr>
<td>v Kedrick Wright</td>
<td>Sammy Dyer</td>
<td>v Lorraine Gibbs</td>
<td>Zemita Gaines</td>
</tr>
<tr>
<td>Princess Jenkins</td>
<td>Frank North</td>
<td>Lamar Johnson</td>
<td>Noe Resendiz</td>
</tr>
<tr>
<td>Sue Robertson</td>
<td>Michael Hall</td>
<td>Noe Resendiz</td>
<td>Lindsey Bushnell</td>
</tr>
<tr>
<td>Robert Sands</td>
<td>v Geoff Bay</td>
<td>v Jeremy H.</td>
<td>Thomas Davis</td>
</tr>
<tr>
<td>v Dr. Carlos Phillips</td>
<td>v Beverly Krushnell</td>
<td>Jada Davis</td>
<td>Kevin King</td>
</tr>
</tbody>
</table>

PURPOSE: Monthly Project Advisory Team Meeting
AGENDA:

a. Review of Original Building Design
b. Modified Building Plans
   i. Site Constraints
   ii. 2-Story Neighborhood
   iii. Athletic Building Changes
   iv. Relocated Child Care
   v. Elevation and Perspectives
REVIEW OF ORIGINAL BUILDING DESIGN:

1. FHHP reviewed the fault line location on the site and how it impacts the design and the schedule.

MODIFIED BUILDING PLANS:

2. All the program components remain in the building.
   a. Neighborhood B becomes a 2-story, longer building.
      i. Includes the academic portions of Neighborhoods A, G, and H.
      ii. The clinic is included in Neighborhood B
      iii. Child Care is moved from Neighborhood A to Neighborhood H
   b. CTE from Neighborhood F moves to Neighborhood A.
   c. Academic portions of Neighborhood A and B are switched.

DISCUSSION OF MODIFIED PLANS:

3. Neighborhood H to be closed for public events
   a. Child Care to be on intercom system
   b. Design is for 1,100 students (672 last semester)
   c. Transportation will need to be informed about route
   d. Connections for future PVC panels will be installed

ALUMNI HISTORICAL OBJECTS:

4. The Alumni committee is preparing a list of items to be displayed.
SCHEDULE:

5. Site work will begin in September.
   a. Formal ground breaking will happen at the first of the year when the building construction begins.
   b. With the redesign the fields need not be moved.

NEXT PAT MEETING: Tuesday, September 8, 2015 4:00 pm, Booker T. Washington High School Library. Please review the meeting minutes and submit any changes or corrections to the author. After five (5) days, the minutes will be assumed to be accurate.

Sincerely,

Amanda Goodie
Program Manager
HISD – Construction & Facility Services
3200 Center Street, Houston, TX 77007
Phone: (713) 556-9250
Email: agoodie@houstonisd.org