
 

 

  
 

Minutes 
2012 Bond Project Advisory Team (PAT) Meeting 

Mickey Leland College Preparatory Academy for Young Men   
 

MEETING #:  020 

LOCATION: Mickey Leland College Preparatory Academy for Young Men – Library  

DATE / TIME: April 29, 2015, 4:30pm 

ATTENDEES:   
 

 Andreas Peeples HISD/General 
Manager 

 
 

Javier Salvatore KBR 

 Jim Rice RGCI  
 

Ketina  Willis MLCPA 

 Robert Barrera RGCI   Bao Tran Harrison & Kornberg 

 Gloria Barrera RGCI  
 

Cindi Robinson KBR 


 

Michael J. Scott RGCI   Carolina Jaramillo Harrison & Kornberg 


 

Dameion Crook 
 

Principal   Alicia Fortson Parent 

 Kedrick Wright HISD/Design  
 

Phillip Myres Harrison & Kornberg 

 Sue Robertson HISD/Facility 
Planning 

  Patty Guzman Parent 

 David Funk HISD/Facility 
Planning 

  Anthony Guzman Student 


 

Daniel Kornberg Harrison & Kornberg   Jason Prince Teacher 

 Charles Jacobs Harrison & Kornberg   John Haskew Corgan 

 Daniel Bankhead HISD/Design   Steven Castaneda Corgan 

 Matisia 
Hollingsworth 

HISD/Design     

 
 
PURPOSE: The purpose of this meeting was to provide a status update of the overall project status and to present 

Exterior Façade Elevations 
 
AGENDA:  

• Overall Project Update 
• Next PAT Meeting – May 20, 2015 @ 4:30 PM 

 
 
 



 

 

 
 
 
DISCUSSION: 

1. Michael Scott, HISD Program Manager opened the meeting with introductions of Harrison and Kornberg Architects, 
and HISD Design Staff Members.   
 

2. Michael Scott provided an update regarding the status of the demolition work currently ongoing on site.  
 

3. Mr. Scott also provided a presentation reflective of the Exterior Façade for the Gregg Street Elevation.  
 

4. Michael Scott provided an overall updated look ahead of a preliminary schedule of things to come.   
 

QUESTIONS/ANSWERS: 
1. Further discussion was made relative to the item presented item number 3 with Harrison and Kornberg to provide 

an update at the next PAT meeting.  
 
  

ACTION ITEMS: 
20-01 H & K to produce Gregg Street Elevations  

 
 
WHAT TO EXPECT AT THE NEXT PAT MEETING: 

1. Project/construction status update. 
2. Development of Gregg Street elevation 

 
 
NEXT PAT MEETING: The next PAT meeting will be held on Wednesday, May 20, 2015 at 4:30pm at Mickey Leland 
College Preparatory Academy for Young Men – Library.  
 
Please review the meeting minutes and submit any changes or corrections to the author.   
 
 
After five (5) days, the minutes will be assumed to be accurate. 
 
 
Sincerely, 
 
 
 
Michael Scott 
Houston ISD Construction & Facility Services 
3200 Center Street 
Houston, Texas  77007 
832 – 732 - 2648 
mscott14@houstonisd.org  
 
 
C:  All attendees 

mailto:mscott14@houstonisd.org

