Minutes
2012 Bond Project Advisory Team (PAT) Meeting
Condit Elementary School

MEETING #: 21
LOCATION: Condit Elementary School
DATE / TIME: September 29, 2014 at 11:50am

ATTENDEES: (those marked with a check were present)
- Dan Greenberg, Principal
- Julia Tamm, Parent
- Michelle Driscoll, Faculty
- Meg Pieri, Teacher
- Bill Johnson, Faculty
- Sally Reed, Community
- Pegi Newhouse, Parent
- Sarah Lavine-Kass, Parent
- Brad Cheesman, Division
- Todd Lien, VLK
- Lenette Pruett, IT Manager
- Swati Narayan, Parent
- Princess Jenkins, HISD
- Eric Ford, HISD
- Tim Kunz, VLK
- Richard Hunt, VLK
- Fred Bowyer, Community
- Lacy Grimm, Asst. Principal
- Tom Weis, Division One
- Steven Gee, HISD

PURPOSE: Discuss development of design including selection of an exterior option.

AGENDA:
- Review Interior Finishes
  - Review Option 2A
- What to expect at the next PAT Meeting

DISCUSSION:
1. Steven Gee welcomed the participants and introduced Mr. Brad Cheesman and Mr. Tom Weis of Division One Construction. Division One Construction is the firm that will build the new Condit Elementary School.
2. Mr. Richard Hunt with VLK Architects presented a refresher on the previous options presented to the group in previous PAT meetings.
3. Mr. Hunt presented a new option 2A, which is a blend of options 1 & 2 previously presented to the PAT. The PAT agreed upon the updated option 2A color scheme.

QUESTIONS/ANSWERS:
1. A question was raised on wall finishes in the main corridors.
   As the drawings are finalized for bidding, VLK will work closely with the Construction Manager to try and include a ceramic tile wainscot in the heavily trafficked corridors.

ACTION ITEMS:
N/A
WHAT TO EXPECT AT THE NEXT PAT MEETING:

1. The next PAT meeting will include updates on the construction schedule and define milestone dates.

NEXT PAT MEETING: Thursday, October 30, 2014 11:50 pm, Condit Elementary School Library

Please review the meeting minutes and submit any changes or corrections to the author. After five (5) days, the minutes will be assumed to be accurate.

Sincerely,

Steven Gee
Project Manager
HISD – Construction & Facility Services
3200 Center Street, Houston, TX 77007
Phone: (713) 556-9261
Email: sgee@houstonisd.org