Minutes
2012 Bond Project Advisory Team (PAT) Meeting
Milby High School

MEETING #: 028
LOCATION: Jones High School
DATE / TIME: October 27, 2015, 4:15pm
ATTENDEES: (those marked with a check were present)

✓ Roy de la Garza Principal
✓ Steven P Amedeo Teacher
✓ Dave Bertram
✓ Albert W Brown Teacher
✓ Philip Camp Teacher/ Coach
✓ Richard Carroll Business Mgr.
✓ Norma Conerly Milby Alumni Dir.
✓ Owen Conerly Milby Alumni Dir.
✓ Remy Dillenseger Teacher
✓ James K. Duffer Teacher/ Coach
✓ William Ellis Asst. Principal
✓ Gloria Barrera HISD
✓ Chris Fields HISD
✓ Jody Henry Kirksey
✓ Bill Dwyer Kirksey
✓ Dillard Delafosse Kirksey
✓ Carlos Morales Athletics
✓ Melissa Krause FDP
✓ Stacy Gallegos Teacher
✓ Rosa Rodriguez Parent
✓ Martha Espinosa Parent/ Alumni
✓ Mary Castillo Friend/ Foundation
✓ Consuelo Dominguez Milby Alumni
✓ Joe Simmons Alumni
✓ Brian Mahoney Tellepsen
✓ Linda Laur Teacher/ Coach
✓ Linda Salinas Alumni
✓ Valencia Fry Milby – Cosmetology
✓ Tymesha Robinson HISD
✓ Fred Salinas Milby Hispanic
✓ Stephanie Hobbs Teacher/English
✓ Noelia G Longoria SSO
✓ Marcia Powell Teacher/ Music
✓ Rowena M Verdin Librarian
✓ Andre Rodriguez Teacher/ Soc St
✓ Cynthia Rodriguez Nurse
✓ Brooke C. Sken Teacher/ AVID
✓ Accelyn S. Williams Asst. Principal
✓ Jeffrey Stear Teacher/Engineer
✓ Dan Bankhead HISD
✓ Clay Clayton HISD
✓ LaJuan Harris HISD
✓ Nicola Springer Kirksey
✓ John Dobbs HISD
✓ Kedrick Wright HISD
✓ Alicia Green Teacher/ Fine Arts
✓ Candiss Drexler Teacher/ Dance
✓ Claudine Crego Teacher
✓ Pat Perez Parent
✓ Aracely Esparza Parent
✓ Joe R. Dominguez Alumni
✓ Georgie Ana M. Spears Alumni
✓ Zakary Rodriguez Teacher
✓ Mario Guerrero Teacher
✓ Terrence Murray Teacher
✓ Mindy Pantoja Milby – Clerk
✓ Rocio Solis Parent
✓ Dolores Salinas Milby Hisp. Alumni
✓ Veronica Gergands Teacher
PURPOSE: The General Contractor, Tellepsen, will provide a status update of construction and the Architect, Kirksey, will show progress photos.

AGENDA:

- Project Status/ Update from Tellepsen
- Review of Job Site Photos
- What to Expect at the next PAT Meeting

DISCUSSION:

1. Mark Crippen introduced himself and asked the room to introduce themselves.
2. Mark brought hard copies of the September meeting minutes for distribution.
3. Brian Mahoney with Tellepsen provided a status update of construction that accompanied photos of the job site.
   a. The slabs in area H, G, and F are poured. The slab pour in area E was delayed due to rain.
   b. Tellepsen is pouring tilt-wall panels on top of the completed slabs. Once the panels have cured, another set of tilt-wall panels will be casted on top of the first set of wall panels. They will be lifted in a predetermined order.
   c. Almost all underground utilities are complete.
   d. The structural engineer did a meticulous inspection of the tilt walls and his comments will be incorporated in all panel pours moving forward.
   e. Tellepsen is planning to have a 400 yard concrete pour every week moving forward as long as the weather cooperates.
   f. Tellepsen anticipates erecting the first panels towards the end of November.
4. A question was asked regarding the building slab for the pool. It does not appear to be in the documentation.
   a. Answer: The pool is deferred.
5. A question was asked about the total square footage of the building now?
   a. Answer: Mark Crippen responded that the total area of all buildings is 267,813 sq. ft. based on the areas noted within the permit construction documents
6. Earlier in the week, Mark had distributed the Op-Ed from Dr. Grier to the PAT Team. He asked if everyone received the email and the PAT responded “Yes”.
7. In regards to the schedule, Mark wanted to make sure everyone was clear on the end date and when staff and students will be occupying the building.
   a. Looking at the original schedule, all parties will be moving in at the 3rd quarter of 2017.
b. Construction is currently scheduled to finish in the first quarter of 2017. LEED Commissioning will occur following the completion of construction and will take up to 60 days to complete. The move-in of furniture and CTE equipment will also take place after construction is complete and a Certificate of Occupancy has been granted by the City of Houston.

c. A question was asked about when staff would receive keys and when would teachers start moving in their things?
   i. Answer: This is currently anticipated to occur in the summer of 2017.

d. Sizwe Lewis with HISD commented that once the building is dried in (roof, walls, and windows installed), we will be able to better assess the exact schedule. After that point, we can be more specific in the coordination.

e. LEED Indoor Air testing and commissioning testing is required for overall air quality.

8. Tellepsen commented that once the building is dried in, they can move forward without negative effects from the weather.
   a. Tellepsen went on to say that they invest a considerable amount of time at the beginning of the project in developing very detailed construction schedules. In addition, most of the interior systems (i.e. walls, ceilings, HVAC, Plumbing, Electrical, Fire Protection, lighting, etc.) are “modeled” within the computer aided design (CAD) software so that they can “build” the project virtually and identify most significant conflicts well ahead of the actual construction in the field. This tool helps ensure that the schedule can be met.

9. Tellepsen described the close out procedure.
   a. The most critical date they look at is the Substantial Completion date.
   b. Once substantial completion has been reached, the architect will conduct a critical review of the facility and create a punch list. This can take up to a month.
   c. Following the architects review, the users can review the facility and identify any additional items that may need to be included within the architect’s punch list.
   d. LEED commissioning and testing will happen concurrently.

QUESTIONS:

1. The HISD Board has indicated that we might receive additional funds. What happens if we don’t?
   a. HISD CFS is currently working through this item with HISD Administration. The school’s programmatic needs will not change. As previously stated, the pool is deferred.

2. Has the contractor hired all of its subcontractors? The papers say that subs aren’t stepping up.
   a. Tellepsen responded that they can’t speak for other contractors but they believe that they have retained good quality subcontractors. So far, the subs that are currently on site are doing a good job and stepping up.
   i. The project is approximately 95% bought-out
   ii. Tellepsen stated that all of the major subs are under contract.

ACTION ITEMS:

1. Based on the request from the September PAT meeting, a set of full size drawings was delivered to Mr. Stear’s students at Milby HS.
WHAT TO EXPECT AT THE NEXT PAT MEETING:
1. The November meeting will be held November 17, 2015 at 4:15 PM.
2. The location will be in the same location as the October meeting.

NEXT PAT MEETING: November 17, 2015 4:15 pm, Jones High School, Room TBD

Please review the meeting minutes and submit any changes or corrections to the author. After five (5) calendar days, the minutes will be assumed to be accurate.

Sincerely,

Mark Crippen
Sr. Project Manager
HISD – Construction & Facility Services
3200 Center Street, Houston, TX 77007
Phone: (713) 556-9284
Email: mcrippen@houstonisd.org