Minutes
2012 Bond Project Advisory Team (PAT) Meeting
South Houston Early College High School

MEETING #: 31

LOCATION: South Houston Early College High School
DATE / TIME: September 17, 2015, 10:00 A.M.

ATTENDEES: (those marked with a check were present)

<table>
<thead>
<tr>
<th></th>
<th>Steve Gourrier, HISD</th>
<th></th>
<th>Bessie Swindle, SECOCC</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Calvin Smith, HISD</td>
<td></td>
<td>Bernice Hill, Community</td>
</tr>
<tr>
<td></td>
<td>Isabel Lopez, HISD</td>
<td></td>
<td>Michael Stribling, Smith &amp; Co.</td>
</tr>
<tr>
<td></td>
<td>Charles Whigham, HCC</td>
<td></td>
<td>Cedrick Winslow, HISD</td>
</tr>
<tr>
<td></td>
<td>Kristen Cobb, HISD</td>
<td></td>
<td>Charles Herbert, Jr., Community</td>
</tr>
</tbody>
</table>

Genevieve Stevens, HCC

PURPOSE: Progress of the new building.

AGENDA:

- Placement of concrete pavement for bus loop.
- Erection of structural steel columns, beams, steel joist, and metal decking.
- Concrete slab pour for north half of building slab.
- Installation of power poles completed.
- Concrete pour for second floor decking.
- Installation of electrical conduits.

DISCUSSION:

- There are weather issues this month.
- The foundations are done for both buildings.
- Structural steel is done for Building A, steel for Building B is about 90% complete.
- Exterior frame is about to start on Building A.
- Interior steel stair is being installed.
- Plumbing rough in for the building has started.
- The water line has been installed.
- Half of the bus loop has been installed.
PROJECT LOOK AHEAD:

- Concrete pour for bus loop and parking area.
- Installation of temporary power.
- Installation of sanitary sewer line.
- Installation of storm sewer system.
- Installation of electrical conduit.
- Installation of HVAC ductwork.
- Installation of metal studs for exterior walls.

QUESTIONS/ANSWERS:

None

ACTION ITEMS:

None

WHAT TO EXPECT AT THE NEXT PAT MEETING:

- Updates on construction and design.

NEXT PAT MEETING: October 15, 2015: 10:30 a.m.

Sincerely,

Calvin Smith
Project Manager
HISD – Construction & Facility Services
3200 Center Street, Houston, TX 77007
Phone: (713) 556-9288
Email: csmith63@houstonisd.org