



Minutes
2012 Bond Project Advisory Team (PAT) Meeting
Bellaire High School

MEETING #: 25

LOCATION: Bellaire High School Library

DATE / TIME: October 20, 2015; 4:00pm

ATTENDEES:

DISCUSSION:

The PAT meeting scheduled for October 20, 2015 has been cancelled because there is no substantial new information to share at this time. Based on discussions with the Trustee, a facilities assessment of the current building was conducted by PBK Architecture to evaluate the feasibility of renovating the building rather than rebuilding it. HISD's planning and design staff is currently reviewing the information to determine if the scope of the project should be revised. We hope to have this information to share with you at the November 17, 2015 PAT meeting.

WHAT TO EXPECT AT THE NEXT PAT MEETING:

1. TBD

NEXT PAT MEETING: November 17, 2015 at 4:00pm (to be confirmed), Bellaire High School Library. Please review the meeting minutes and submit any changes or corrections to the author. After five (5) calendar days, the minutes will be assumed to be accurate.

Sincerely,

Steven Gee

Project Manager

HISD – Construction & Facility Services

3200 Center Street, Houston, TX 77007

Phone: (713) 556-9261

Email: sgee@houstonisd.org