



Minutes
2012 Bond Project Advisory Team (PAT) Meeting
High School for Law and Justice

MEETING #: 002

LOCATION: High School for Law and Justice

DATE / TIME: December 14, 2015 1:30pm

ATTENDEES: (those marked with a check were present)

<input type="checkbox"/>	Carol Mosteit	Principal	<input type="checkbox"/>	Don Chastain	Teacher
<input type="checkbox"/>	Yesenia Mendez	Student	<input type="checkbox"/>	Robert Barrera	RGCI
<input type="checkbox"/>	Spencer Wingate	RGCI	<input type="checkbox"/>	Dan Bankhead	HISD
<input type="checkbox"/>	Clay Clayton	HISD	<input type="checkbox"/>	LaJuan Harris	HISD
<input type="checkbox"/>	Dinah Eghan-Wiafe	HISD	<input type="checkbox"/>	Matisia Hollingsworth	HISD
<input type="checkbox"/>	Jim Rice	RGCI	<input type="checkbox"/>	Jeffrey Bricker	Page/
<input type="checkbox"/>	Wendy Heger	Page/	<input type="checkbox"/>	Matthew Cohen	Page/
<input type="checkbox"/>	Tim Broughton	3BCi	<input type="checkbox"/>	Danny Struzick	3BCi
<input type="checkbox"/>	Eddie Elrod	3BCi	<input type="checkbox"/>	Peter Coleman	3BCi

PURPOSE: The purpose of the meeting is to provide a construction progress update.

AGENDA:

The meeting planned for this date was not held and the update for the construction progress is as follows:

1. Progress to date:
 - a. Demolition of structures is complete.
 - b. 3BCi and HISD are coordinating with Centerpoint Energy to begin the termination and relocation of natural gas and electrical utilities on site.



WHAT TO EXPECT AT THE NEXT PAT MEETING:

1. Construction progress update

NEXT PAT MEETING: Tuesday, January 11, 2015 1:30 pm, HSLJ Library.

Please review the meeting minutes and submit any changes or corrections to the author. After five (5) days, the minutes will be assumed to be accurate.

Sincerely,

Spencer M. Wingate

Program Manager

HISD – Construction & Facility Services

3200 Center Street, Houston, TX 77007

Phone: (713) 556-9347

Email: swingate@houstonisd.org