



**Minutes**  
**2012 Bond Project Advisory Team (PAT) Meeting**  
**Lamar High School**

**MEETING #:** 13

**LOCATION:** Lamar High School

**DATE / TIME:** February 2015

**Notes:**

The February 2015 PAT Meeting was postponed until March 3, 2015 due to schedule conflicts. During this time, the project team worked to further develop the design.

Sincerely,

Marvin Stone, III  
Construction & Facility Services, Project Management  
HISD – Construction & Facility Services  
3200 Center Street, Houston, TX 77007  
Phone: (713) 556-9265