



**Project Advisory Team (PAT) Meeting Minutes**

**Lamar High School**

**MEETING NO.:** 007  
**LOCATION:** Lamar High School  
**DATE / TIME:** July 2014

**NOTES:**

The Lamar PAT meeting for July 2014 was postponed and rescheduled to August 7, 2014 due to the unavailability of the majority of the PAT members during the month of July.

Sincerely,

Marvin Stone III  
Construction & Facility Services, Project Management  
HISD – Construction & Facility Services  
3200 Center Street, Houston, TX 77007  
Phone: (713) 556-9265  
Email: [mstone@houstonisd.org](mailto:mstone@houstonisd.org)