



**Minutes**  
**2012 Bond Project Advisory Team (PAT) Meeting**  
**North Forest Early Childhood Center**

**MEETING #:** 24

**LOCATION:** North Forest Early Childhood Center

**DATE / TIME:** August 20, 2015, 3:00 P.M.

**ATTENDEES:** (those marked with a check were present)

<input type="checkbox"/>	Ronald Roberts, HISD
<input type="checkbox"/>	Calvin Smith, HISD
<input type="checkbox"/>	Cheryl Lawrence, RWS
<input type="checkbox"/>	Cedrick Winslow, HISD
<input type="checkbox"/>	Kimberly A. Border, HISD

<input type="checkbox"/>	Devin Kopp, HISD
<input type="checkbox"/>	Marianne Keating, HISD
<input type="checkbox"/>	Thomas Gries, DryMalla
<input type="checkbox"/>	Alexandria Sholtz, RWS Intern
<input type="checkbox"/>	Samantha Ding, RWS Intern

<input checked="" type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	
<input type="checkbox"/>	

**PURPOSE:** Meeting cancelled. Dr. Agnew stated that the PAT members will not be available for the June, July and August PAT meetings.

**AGENDA:** N/A

**NEXT PAT MEETING:** The next scheduled PAT meeting will be September 16, 2015.

Sincerely,

**Calvin Smith**  
 Project Manager  
 HISD – Construction & Facility Services  
 3200 Center Street, Houston, TX 77007  
 Phone: (713) 556-9288  
 Email: csmith63@houstonisd.org