



Minutes
2012 Bond Project Advisory Team (PAT) Meeting
North Houston Early College High School

MEETING #: 18

LOCATION: North Houston Early College High School

DATE / TIME: June 19, 2014 2:00pm

ATTENDEES: (those marked with a check were present)

<input type="checkbox"/>	Angela Lundy-Jackson	Principal	<input type="checkbox"/>	Ron Roberts	HISD
<input type="checkbox"/>	Geoffrey Ohl	Asst. Principal	<input type="checkbox"/>	Matisia Hollingsworth	HISD
<input type="checkbox"/>	Alicia Roberts	Faculty	<input type="checkbox"/>	Kedrick Wright	HISD
<input type="checkbox"/>	Lucille Dew	Faculty	<input type="checkbox"/>	David Funk	HISD
<input type="checkbox"/>	Gilda Torres	Faculty	<input type="checkbox"/>	Raul Ortegon	HCCS
<input type="checkbox"/>	Matthew Weaver	Faculty	<input type="checkbox"/>		
<input type="checkbox"/>	Daniel Ortiz	RdIR Architects	<input type="checkbox"/>		

DISCUSSION:

1. This meeting was cancelled.

NEXT PAT MEETING:

Thursday, July 21, 2014 at 2:00 pm, North Houston Early College High School.

Please review the meeting minutes and submit any changes or corrections to the author. After five (5) days, the minutes will be assumed to be accurate.

Sincerely,

Ronald Roberts

Program Manager
 HISD – Construction & Facility Services
 3200 Center Street, Houston, TX 77007
 Phone: (314)307-2231
 Email: rrobert6@houstonisd.org



HOUSTON INDEPENDENT SCHOOL DISTRICT

Construction and Facility Services • 3200 Center Street • Houston, Texas 77007-5909
www.HoustonISD.org • www.facebook.com/HoustonISD • www.twitter.com/HoustonISD