



## Minutes Non Bond Fund Project Advisory Team (PAT) Meeting North Forest High School

**MEETING #:** 28

**LOCATION:** North Forest High School

**DATE / TIME:** November 14, 2016, 3:30 P.M.

**ATTENDEES:** (those marked with a check were present)

√	Dr. Richard Fernandez	√	Daniel Struzick	√	Wendy Heger
√	Melaine Andrews	√	Steve Seitz	√	Meredith Smith
√	Tameka Cooks	√	Brandon Pegues		
√	Yoland Mott				
√	Kenneth Owens II				
√	Braidyn Womer				

**PURPOSE:** The meeting was held at the construction site for the replacement North Forest High School, 10726 Mesa, to receive an update on the building construction.

**AGENDA:**

- Receive an update on the building construction
- Tour the building under construction
- What to expect at the next PAT meeting

**DISCUSSION:**

**Review of the current project work in progress**

**2017 PAT Meetings**

Meetings are quarterly at 3:30pm on the Second Mondays: February 13 / May 8 / August 14

**School Issues Related to Construction**

None



### **What to expect at the next PAT meeting**

Meeting will be February 13, 2017, at 3:30pm.  
Agenda items will be similar to this meeting.

### **ACTION ITEMS:**

1. Specific questions about the design of the building were submitted and will be answered by email to Dr. Fernandez.
2. A tour for staff will be scheduled when second floor framing is near completion, about February 2017.

### **WHAT TO EXPECT AT THE NEXT PAT MEETING:**

1. Review of construction progress

**NEXT PAT MEETING:** Monday, February 13, 2016 at 3:30pm, North Forest High School (confirm).

Please review the meeting minutes and submit any changes or corrections to the author.  
After five (5) days, the minutes will be assumed to be accurate.

Sincerely,

**Meredith Smith**

Senior Manager

HISD – Construction Services

3200 Center Street, Houston, TX 77007

Phone: (713) 556-9289

Email: [msmith6@houstonisd.org](mailto:msmith6@houstonisd.org)