



Minutes
2012 Bond Project Advisory Team (PAT) Meeting
Lamar High School

MEETING #: 18

LOCATION: Lamar High School

DATE / TIME: July 2015

Notes:

The July 2015 PAT Meeting was postponed until August 11, 2015 due to schedule conflicts. During this time, the project team worked to further develop the design.

Sincerely,

Marvin Stone, III
Construction & Facility Services, Project Management
HISD – Construction & Facility Services
3200 Center Street, Houston, TX 77007
Phone: (713) 556-9265
Email: mstone@houstonisd.org